Gate A Report — QA

Prepared by: Halima Maryam (Person 13, QA + Gate Reports) **Report date:** 18 Oct 2026 | **Testing window:** 16–18 Oct 2026 **Repository:** horquva-test/shared | **Folder:** `halima/` **Status:** SIGNED

> MVP verification pending — Affan's MVP test suite runs 25–30 Oct; Sumavia witnesses and signs verification addendum on 30 Oct.

---

1. Verdict

Gate A: NOT PASSED.

Of 15 QA tests (T01–T15): **0 PASS, 2 FAIL, 4 PARTIAL, 9 BLOCKED.**

What could be tested passed only on mock data or on a limited live check. Where live data was compared with the ground truth, differences were found (Slack, GitHub, n8n statistics). The core loop, agent, PDF and any real alerting or on-call flow were not delivered or not accessible to QA.

No test was marked PASS without evidence. Where a component could not be reached, the test is BLOCKED with the reason.

---

2. Scope and method

- QA was done from an outsider's point of view with the QA account only. No other person's login was used.
- Live n8n was accessed **read-only** (GET requests) on 16 Oct. No failure was injected into any live platform. No credential was changed.
- Mock tests were run locally: `npx tsx` for TypeScript, `py -3.13` for Tooba's Python scripts.
- Rule applied: a result needs a file path, screenshot or command output. Otherwise it is BLOCKED or PENDING.

Ground-truth sources used: `master.csv` (108 assets; provided to QA outside the repo by _____), and the per-platform files in the repo: `sohaib/ground-truth.csv` (Entra), `alinaeem/ground-truth.csv` (GitHub), `anas/ground-truth.csv` (Slack), `tayyaba/ground-truth.csv` (Jira), `hanainiftikhar/ground-truth.csv` (n8n).

Not tested by QA: live Entra, Groq, Ollama, Zapier/Make, Postgres. Jira had no QA access.

---

3. Results summary

ID	Test	Criterion	Result	Reason
T01	Ground truth vs live	≥95% match	PARTIAL	Compared on n8n, GitHub, Slack; Entra and Jira not compared; Slack does not match
T02	Core loop: Discover	≥1 non-obvious SPOF	BLOCKED	Component not delivered
T03	Core loop: Confirm	Unknown vs absent	BLOCKED	Component not delivered
T04	Core loop: Watch	Departure detected	BLOCKED	Only ground-truth input exists, no detector
T05	Core loop: Hand Over	Assets reassigned	BLOCKED	Component not delivered
T06	Core loop: Verify	Zero SPOFs	BLOCKED	Component not delivered
T07	Identity resolution	100% match	FAIL	Mock fixtures pass; live Slack resolves 1 of 15 accounts; other platforms not tested
T08	Agent	Zero hallucinations	BLOCKED	Agent not found
T09	PDF	Every asset +	BLOCKED	PDF not found

		citation		
T10	Permission boundary	Limited visibility	FAIL	QA account is Primary workspace owner on Slack; GitHub access is limited
T11	Real workflow output	Real output produced	PARTIAL	Workflows and executions seen; output delivery not verified
T12	Real failure detection	Alert within 15 min	PARTIAL (MOCK-ONLY)	Mock checks pass; no real alert measured
T13	On-call response	Acknowledged within 30 min	BLOCKED	No real alert or acknowledgement record
T14	Incident resolution	Fixed within 4 hours	BLOCKED	No real incident record
T15	Incident documentation	Report committed	PARTIAL	Report exists but documents mock scenarios

Full detail and evidence references are in `matrix.csv`.

---

4. Detail on tests that ran

T01 — Ground truth vs live (PARTIAL)

Platform	Compared	Result
Entra	`sohaib/ground-truth.csv` vs `roster.json`	30/30 emails match; 0 missing, 0 extra, 0 duplicate (reproduced locally). Names, roles, departments and managers also match the plan's roster (assisted review). Groups: 6, apps: 5, aliases: 3. **Live Entra not compared.**
n8n	`master.csv` vs live list (16 Oct)	15 of 15 master workflows found live: 14 exact, 1 differs only in letter case (Undocumented Workflow / Undocumented workflow). 1 live workflow, **Error Handler**, is not in master; Hanain's 10 Oct post explains it as the shared error workflow built on top of the 15 (connected to every workflow except No Fallback Workflow, on purpose). Not re-run later: the tunnel was offline (ERR_NGROK_3200).
n8n	`hanainiftikhar/ground-truth.csv` vs `master.csv`	15/15 names and owners match.
GitHub	`alinaeem/ground-truth.csv` vs `master.csv`	8/8 repos and 8/8 owners match.
GitHub	master vs live (18 Oct)	5/5 teams match by name. The org lists **10 repositories**. Six were visible: marketing-site, internal-docs, security-tools and finance-scripts (in master), plus **shared** and **tooba-docs-failure-scripts** (not in master). The other 4 were not visible in the screenshot. Ali's 10 Oct post explains `shared` as the shared workspace. Org People: 6 (the QA account is a Member with 0 teams; Ali is the only Owner).
Slack	`anas/ground-truth.csv` vs `master.csv`	8/8 channels match. **Owners differ on 2:** #incidents (ground truth: Taha Nadeem; master: Muhammad Bilal Askari) and #on-call (ground truth: Muhammad Bilal Askari; master: Saira Adil).
Slack	master vs live (18 Oct, partial list)	Live list shows ai-content, all-horquva, daily-sales-report, github-deploy-notifier, horquva-on-horquva, horquva-project. **#general, #engineering and #finance are not in the list.** #hr, #incidents, #on-call, #leadership and #ops-alerts were not visible (list not scrolled; private channels may be hidden from the QA account).
Jira	`tayyaba/ground-truth.csv` vs `master.csv`	6/6 projects and leads match; backups match. **Live not compared:** the QA account sees "You can't access any projects".

An overall match percentage was not computed. The ≥95% criterion is not shown, and on Slack it is not met.

T07 — Identity resolution (FAIL on live Slack; mock PASS)

- `resolver.test.ts`: roster 30, aliases 5; 1 exact, 1 alias, 3 to review queue. PASS.
- `aliases.test.ts`: 3 Entra aliases resolve to the correct people. PASS.
- Code review of `resolver.ts`: email-first matching, no name matching, no fuzzy logic.

- **Not shown:** that live Entra, GitHub and Jira accounts resolve at 100%. `master.csv` holds names only, so live account emails are still needed.
- **Live Slack check** (Manage members page, 15 of 17 rows captured, 18 Oct): by the resolver's rules **1 of 15** accounts resolves (a documented alias) and 14 go to the review queue (match rate 6.7%). Most of the 14 belong to project workers who are not on the 30-person roster, so "unmatched" is expected for them. Counting only accounts that appear to belong to roster people (Ahmed Abubakr twice, Sumavia Abid), **1 of 3** resolves; the other two are not covered by `aliases.json`. Either way the result is below 100%. 5 of the 15 accounts are invited and not joined, and Ahmed Abubakr and Muhammad Anas each appear twice. Reproduced by QA on 18 Oct with `halima/scripts/t07-slack-resolve.ts` on the 15 captured rows (output: 0 exact, 1 alias, 14 unmatched, 6.7%). Two rows were not captured.
- Evidence: `evidence/T07-T11-mock-run-16Oct.png`

T10 — Permission boundary (FAIL on Slack)

- GitHub: the QA account is a **Member with 0 teams** (the only Owner is ali-naeem-horquva). It can push to `horquva-test/shared`, but repo Settings shows "You don't have access to repository options". This is limited visibility, as intended.
- Jira shows "You can't access any projects".
- **Slack: the QA account is the Primary workspace owner** (Manage members, 18 Oct). This is the highest Slack role, so limited visibility is not enforced there. It matches the channel intro ("You created this channel on 5 October"). The likely cause is how the workspace was set up, not a platform fault.
- Limits: one account; Entra not tested.
- Evidence: `evidence/T10-settings-denied-17Oct.png`, `evidence/T10-github-org-role-18Oct.png`, `evidence/T01-jira-no-access-18Oct.png`

T11 — Real workflow output (PARTIAL)

- Live n8n (16 Oct): **16 workflows** (minimum 15 met), **3 active, 13 inactive**, **95 executions: 80 success, 14 error, 1 canceled**.
- Errors by workflow: AI Content Generator 7 (inactive), GitHub Deploy Notifier 5 (active), Daily Sales Report 1, Error Handler 1.
- Hanain's 10 Oct post reports 15 workflows running, each tested 3 times, with Slack alerts to #ops-alerts. It also records a Read/Write Files error in GitHub Deploy Notifier (output files not saved at that time). That workflow is the active one with 5 errors on 16 Oct; a link is possible but not verified.
- **Not verified:** whether runs were scheduled or manual, and whether output reached a destination. Slack channels named after workflows exist (#daily-sales-report, #github-deploy-notifier, #ai-content); their messages were not checked.
- Evidence: `evidence/n8n-workflows-live-16Oct.png`, `n8n-executions-live-16Oct.png`, `n8n-errors-by-workflow-16Oct.png`, `n8n-workflows-updated-16Oct.png`

T12 — Real failure detection (PARTIAL, MOCK-ONLY)

- `unittest` on Tooba's scripts: 7/7 OK. `simulate-changes.py`: 20 synthetic records. `simulate-failures.py`: 5/5 mock checks passed, no live service contacted.
- Tooba's guide states these scripts do not test real detection, notification or recovery.
- Live n8n holds 14 error executions. Whether an alert reached Slack, and how fast, was not checked.
- The planned alert path is Ahmed's watchdog (polls n8n every 15 min, alerts to #ops-alerts, de-duplicated). On 16 Oct it was listed as the next step; no evidence it exists yet.
- Tooba's posts of 13–15 Oct say authorized live-test scenarios, permissions and alert/log locations were still unconfirmed, so no live failure was approved.
- Evidence: `evidence/T12-unittest-17Oct.png`, `evidence/T12-mock-failures-17Oct.png`

T15 — Incident documentation (PARTIAL)

- `tooba/failure-log.md` is committed and documents 5 mock scenarios (status SIMULATED). No incident report exists for the real n8n errors.

---

5. Findings

ID	Severity	Finding	Suggested owner / action
F-01	High	`master.csv` is not in the shared repo (`git ls-tree -r origin/main` finds no file named master and no umair folder). QA received it outside the repo: first a 5-row	Umair: commit the authoritative file with a

		sample by direct message on 17 Oct, then a full 108-row file. The two differ. In the sample, the Orphaned and Undocumented Workflow rows have shifted columns and Undocumented Workflow has no owner. The full file names an owner and a backup for it, and agrees with the n8n ground truth. The authoritative version is unknown.	stable path and say which version it is.
F-02	High	Core loop, agent and PDF are not in the repo. The folders `abuobaida`, `taimour`, `saba`, `maheen`, `usman`, `sumavia` and Umair's folder do not exist in `horquva-test/shared`. `ahmed/` holds the canonical model, connectors, identity resolver and tests only.	Ahmed, Sumavia, Affan: confirm where these live or that they belong to the MVP suite.
F-03	High	No real alerting, on-call or incident evidence exists (T12–T14). The failure scripts are mock-only by design.	Usman (observability), Ahmed (watchdog): show a real alert path.
F-04	High	**Security: credentials in a public repo.** The repo `shared` is Public (as are several other org repos). It contains credentials workbooks (`alinaeem/`, `hanainiftikhar/`). The workbooks reviewed by structure only (values not read or recorded) have 9 credential rows each, with the password column filled in 6 and the API key/token column filled in 6, 3 of them token-like. The older sheet also held admin-level secrets (GitHub PAT with admin scope, Jira API token, Entra client secrets, GitHub App private key). Deleting files does not remove them from git history.	Ali Naeem, Hanain, Sohaib, Tayyaba, Ahmed, Sumavia: make the repo private, rotate every credential, store secrets outside the repo. Shutdown (Clarification 15) must revoke all of them.
F-05	High	**Disclosure:** during QA on 16–18 Oct the contents of the credentials sheet were pasted into an AI assistant chat, the n8n API key appeared in a terminal screenshot sent to it, and the two credentials workbooks were uploaded to it for a structural check. This breaks "Never paste credentials into AI". Rotation is recommended.	Credential owners: rotate. Status unconfirmed.
F-06	High	**Slack live does not match the ground truth.** #general, #engineering and #finance are absent from the live channel list. The workspace's all-members channel is #all-horquva, and live channels such as #ai-content, #daily-sales-report and #github-deploy-notifier are not in master or the Slack ground truth.	Anas: reconcile the Slack ground truth with the live workspace.
F-07	Medium	**Ground-truth sources disagree.** `master.csv` and `anas/ground-truth.csv` give different owners for #incidents and #on-call.	Umair and Anas: agree one source of truth.
F-08	Medium	13 of 16 n8n workflows were inactive on 16 Oct, although Hanain's 10 Oct post and sign-off say "Workflows running: 15" and "All workflows are running". Five names in `master.csv` are deliberate scenarios (Orphaned Workflow, Undocumented Workflow, No Fallback Workflow, Single Point of Failure, Model Swap Test), but others (such as Daily Sales Report, Weekly Ops Report, Finance Sync) are inactive too. Clarification 6 says a workflow that does not run is a placeholder.	Hanain: activate the real workflows or mark fixtures explicitly; correct the sign-off claim.
F-09	Medium	**n8n ground-truth statistics are stale.** `hanainiftikhar/ground-truth.csv` shows 3 executions and 0 failures for every workflow. Live n8n showed 95 executions and 14 errors (AI Content Generator 7, GitHub Deploy Notifier 5, Daily Sales Report 1). 14 of 95 executions failed (14.7%); the Error Handler workflow itself failed once.	Hanain: refresh the ground truth; investigate the errors.
F-10	Medium	**GitHub differs from master and the plan's minimums.** The org lists 10 repositories against 8 in master (`shared` and `tooba-docs-failure-scripts` are extra). The org has 6 people against the plan's minimum of 20 collaborators. Part of this is explained: `shared` is the shared workspace Ali added on 10 Oct, and Ali's 8–10 Oct posts say most roster members had not shared GitHub accounts, so few invitations could be sent. The ground truth lists one collaborator as a pending invitation. `tooba-docs-failure-scripts` is not explained in the channel.	Ali Naeem: state whether `shared` and the Tooba repo are in scope; collect the missing GitHub accounts.
F-11	Medium	Mock and live differ. The mock fixture has 3 workflows (Daily Reality Report, GitHub Issue Sync, Weekly Review Reminder); live n8n has 16 with different names. QA did not run the live connector test script (live data was read through REST). Ahmed's 16 Oct post reports a live run (16 workflows, 19 dependencies). By code review the script prints LIVE PASS even with 0 workflows because it asserts no minimum count.	Ahmed: add a count assertion and align fixtures with live.
F-12	Medium	n8n handover is incomplete. One sheet version lists the n8n URL as `http://localhost:5678` with a blank API key. The n8n sign-in page was reachable on 17 Oct at 00:16; later the tunnel returned HTTP 404 and ERR_NGROK_3200 (endpoint offline). Two different versions of the credentials sheet exist.	Hanain: stable URL, one source-of-truth sheet, key via secure reference.
F-13	Low	`npm test` in `ahmed/package.json` is a placeholder. `ts-node` 10.9.2 fails with `typescript` 7.0.2 (`Cannot read properties of undefined (reading 'fileExists')`); `tsx` works.	Ahmed: add real test scripts, fix the toolchain.
F-	Low	Each run of `simulate-changes.py` leaves `tooba/change-feed-ground-truth.csv`	Tooba: confirm only

14		modified in git (20 lines changed; the removed lines carry the 10 Oct timestamps, new lines not inspected).	timestamps change, or make output deterministic.
F-15	Low	`alinaeem/ground-truth.csv` and `anas/ground-truth.csv` start with a blank line before the header, which breaks some CSV parsers.	Ali Naeem, Anas: remove the blank line.
F-16	Low	Process: `matrix.csv` was first created under a nested `shared/shared/halima/` path and moved to `halima/` on 17 Oct (commit 58f0b02). The plan names the GitHub account `halima-horquva`; commits were made as `halimamariyem`.	Halima: record the actual account in the credentials sheet.
F-18	Low	Jira "components" are labels. Tayyaba's 8 Oct post says the Components option is not available in team-managed projects, so 6 component labels were used. `master.csv` lists them as Jira components. The plan's minimum of 6 components is met only as labels.	Tayyaba / Ahmed: note this in master and in the Jira connector.
F-19	High	**The QA account is the Primary workspace owner of Slack** (Manage members, 18 Oct), and its Slack email is a personal address, not a Horquva one. This reduces QA independence (T10 fails on Slack) and Rule 10 (no access after the stop date) requires an ownership handover before 20 Oct.	Halima with Sumavia or Anas: transfer primary ownership, record it in the credentials sheet.
F-21	Medium	**Slack membership does not match the plan or the resolver.** The workspace has 17 members against the plan's 30 users. Of 15 captured rows, 5 are invited-not-joined, 2 people appear twice (Ahmed Abubakr, Muhammad Anas), and most accounts use personal emails, not roster emails. Only 1 of 15 resolves through a documented alias (reproduced 18 Oct). Of the 30 roster people, only 2 (Ahmed Abubakr, Sumavia Abid) appear in the captured rows.	Anas, Sumavia: align Slack identities with the roster or add documented aliases; remove duplicates.
F-20	Low	The credentials workbook is pinned in #horquva-on-horquva, which includes one external person (from Tayyaba).	Sumavia: review who can see the pinned workbook.
F-17	Low	The Slack workspace is on a trial (19 days left on 18 Oct, so it ends about 6 Nov, after the 31 Oct shutdown).	Sumavia: cancel or downgrade during shutdown (Clarification 15).

Observations that held up

- `master.csv` and the per-platform ground truth agree on n8n (15/15 names and owners), GitHub (8/8 repos and owners) and Jira (6/6 projects).
- Entra ground truth matches the roster (30/30) and has 6 groups, 5 apps and 3 aliases, as the plan requires.
- n8n workflow count (16), Slack channels in ground truth (8), Jira projects (6) meet the plan's minimums on paper; only n8n was checked live.
- `master.csv` lists 8 assets with no backup or no owner. These are the expected single points of failure for T02 and T06.

---

6. Blocked tests and what unblocks them

Test	Needed to unblock
T02–T06	Core loop code, how to run it, and sample output (may arrive with Affan's MVP suite from 25 Oct)
T08	Agent location, access and a way to ask it questions
T09	The generated PDF
T13	A real alert and a recorded acknowledgement
T14	A real incident with detection and fix timestamps
T01 (to PASS)	Live Entra user export, QA access to Jira, the full Slack channel list, and agreement on one ground truth

If these are not delivered by 25 Oct 18:00, Clarification 11 applies on the MVP side: Affan marks the corresponding tests BLOCKED.

---

7. Recommendations

1. Do not treat the test org as verified. Gate A is not passed.
2. **Now:** make the repository private and rotate every credential listed in F-04 and F-05. Hand Slack primary ownership from the QA account to Sumavia or Anas before 20 Oct.

3. Reconcile Slack: one ground truth that matches the live workspace, and one owner per channel.
4. Commit `master.csv`, and deliver the core loop with run instructions before the MVP window opens.
5. Produce one real end-to-end incident: a failure, an alert in Slack, an acknowledgement, a fix and a report. This is the evidence for T12–T15.
6. Decide which inactive n8n workflows are fixtures and which must run on a schedule. Refresh the n8n ground-truth statistics.
7. Fix the test toolchain so tests run with one command.

---

8. Evidence index

Files are in `halima/evidence/` unless a repo path is shown.

File	Supports
`repo-contents-search-17Oct.png`	T01–T06, T08, T09 (folder list, empty `master*.csv` and `*.pdf` searches, empty `git ls-tree -r origin/main` search)
`ahmed-folder-github-16Oct.png`	T02–T06 (contents of `ahmed/`)
`T01-entra-gt-vs-roster-17Oct.png`	T01 (Entra, 30/30)
`master.csv` (copy received by QA)	T01, T02
`T01-github-teams-18Oct.png`	T01 (5/5 teams)
`T01-github-repos-18Oct.png`	T01, F-04, F-10 (10 repos, Public)
`T01-slack-channels-18Oct.png`	T01, F-06, F-17
`T01-jira-no-access-18Oct.png`	T01, T10
`n8n-tunnel-offline-17Oct.png`	F-12
`T07-T11-mock-run-16Oct.png`	T07 (mock tests)
`n8n-workflows-live-16Oct.png`, `n8n-executions-live-16Oct.png`, `n8n-errors-by-workflow-16Oct.png`, `n8n-workflows-updated-16Oct.png`	T01, T11, F-08, F-09
`T10-settings-denied-17Oct.png`	T10
`T10-github-org-role-18Oct.png`	T10 (Member, 0 teams; Ali is Owner)
`T10-slack-owner-18Oct.png` (email column cropped)	T10, F-19, F-21
`n8n-login-reachable-17Oct.png`	F-12 (n8n sign-in page reachable on 17 Oct 00:16)
`T07-slack-live-18Oct.png` (emails masked) and `halima/scripts/t07-slack-resolve.ts`	T07, F-21
Slack channel #horquva-on-horquva, posts of 7–19 Oct	T01, T11, T12, F-08, F-10, F-18, F-19
`T12-unittest-17Oct.png`, `T12-mock-failures-17Oct.png`	T04 (input data), T12
`matrix-pushed-17Oct.png`	Process (F-16)
`sohaib/`, `alinaeem/`, `anas/`, `tayyaba/`, `hanainiftikhar/` `ground-truth.csv` (repo)	T01
`tooba/failure-log.md`, `tooba/change-feed-ground-truth.csv` (repo)	T04, T14, T15

No credentials, tokens or keys are included in the evidence.

---

9. MVP verification

MVP verification pending — Affan's MVP test suite runs 25–30 Oct; Sumavia witnesses and signs verification addendum on 30 Oct.

QA did not verify the MVP and does not claim to.

---

10. Sign-off

Prepared by: Halima Maryam, QA (Person 13)

Signature: _____

Date: 20/20/2026