Gate B Report — QA Final

Prepared by: Halima Maryam (Person 13, QA + Gate Reports) **Draft date:** 18 Oct 2026 | **Stop date:** 20 Oct 2026
Repository: horquva-test/shared | **Folder:** `halima/` **Status:** SIGNED

> MVP verification pending — Affan's MVP test suite runs 25–30 Oct; Sumavia witnesses and signs verification addendum on 30 Oct.

This report builds on `gate-a-report.md` and `matrix.csv`. Read those for evidence and detail.

---

1. Final status

Gate B: NOT PASSED. Recommendation: NO-GO for declaring the test org verified. CONDITIONAL GO for opening the MVP window on 25 Oct (conditions in section 5).

Final results (T01–T15), as of the draft date: **0 PASS, 2 FAIL, 4 PARTIAL, 9 BLOCKED.**

Result	Tests
PASS	none
FAIL	T07 (live Slack: 1 of 15 accounts resolves), T10 (QA account is Primary workspace owner on Slack)
PARTIAL	T01, T11, T12 (mock-only), T15
BLOCKED	T02, T03, T04, T05, T06, T08, T09, T13, T14

> **Author to confirm before signing:** the table reflects the state on 18 Oct 2026. If any owner delivers something between 18 and 20 Oct, re-test the affected tests, update `matrix.csv`, and update this table and section 2.

---

2. What changed since Gate A

Item	Status as of 18 Oct 2026
`matrix.csv` moved to `halima/` and pushed	Done (commit 58f0b02); updated version to be pushed with this report
`master.csv`	Received by QA outside the repo; not yet committed
Per-platform ground-truth files	Found in the repo and compared (Entra, GitHub, Slack, Jira, n8n)
Live comparison	n8n (16 Oct), GitHub (18 Oct), Slack (partial, 18 Oct). Jira: no access. Entra: not compared
#horquva-on-horquva history (posts of 7–19 Oct)	Reviewed; it explains Error Handler, the extra GitHub repos, the 3-active n8n state (not explained), Jira labels, and the lack of approved live-failure scenarios
GitHub org role	QA account is a Member with 0 teams (T10)
Slack role	QA account is Primary workspace owner (T10 FAIL); 17 members, duplicates and personal emails (T07 preliminary)
Core loop, agent, PDF delivered	Not delivered
Real alert / incident evidence	None
Fixes by owners for Gate A findings (F-01 to F-17)	None confirmed
Credential rotation; repository made private (F-04, F-05)	Not confirmed
n8n tunnel	Offline on 17–18 Oct (ERR_NGROK_3200)

> **Author to update:** add a row for anything that changes before 20 Oct, with the date and the evidence file.

3. Open risks

#	Risk	Impact	Likelihood
R1	The ground truth is not yet a reliable reference: master and the Slack ground truth disagree on owners, and Slack live does not match either (Gate A F-06, F-07).	"Horquva's representation matches reality" is not shown; T01 cannot pass.	High
R2	Core loop, agent and PDF are not in the repo.	The product itself cannot be QA'd. They may only appear in the MVP window, leaving no time to fix issues.	High
R3	No real alert, on-call or incident evidence. The failure scripts are mock-only.	"Real consequences" (Clarification 7) is unproven.	High
R4	Credentials in a public repository, and some exposed during QA (Gate A F-04, F-05).	Leaked credentials stay valid until revoked, and git history keeps deleted files.	High
R5	13 of 16 n8n workflows are inactive; 14 of 95 executions failed; the n8n ground-truth statistics are stale.	Real Deliverable test not met; the org may look healthier on paper than it runs.	Medium
R6	n8n runs on a tunnel to a personal machine, which was offline on 17–18 Oct.	Live tests become unavailable; the shutdown plan also needs the tunnel closed (Clarification 15).	Medium
R7	GitHub has 6 people against the plan's minimum of 20 collaborators; most roster members have not shared GitHub accounts.	Minimum data per platform not met.	Medium
R8	Many contributors have already stopped (Umair 10 Oct; Abu Obaida, Taimour, Saba, Maheen, Usman 15 Oct), and their work is not in the repo.	Missing work may not be recoverable.	Medium
R9	The Slack trial ends about 6 Nov, after the 31 Oct shutdown.	A paid-tier resource may remain after shutdown.	Low
R10	The QA account owns the Slack workspace.	QA independence is reduced; access remains after the stop date unless ownership is handed over.	High
R11	Slack identities (17 members, duplicates, personal emails) do not map to the roster.	Identity resolution (T07) cannot reach 100% on live Slack.	Medium

4. Handover status (QA)

> **Author to tick before signing.** Do not tick an item that is not done.

☐ All QA credentials are recorded in the Excel sheet, including the GitHub account actually used
☐ `matrix.csv`, `gate-a-report.md`, `gate-b-report.md` and `evidence/` are committed in `halima/`
☐ Daily posts made in `#horquva-on-horquva`
☐ Slack primary ownership handed from the QA account to Sumavia or Anas, and recorded in the credentials sheet
☐ No Horquva access is kept after the stop date
☐ No credentials, tokens or keys are stored in `halima/` or in evidence screenshots

5. Recommendation

No-go on declaring the test org verified. **Conditional go** for the MVP window from 25 Oct if these conditions are met:

1. The repository is private and every credential in Gate A F-04 and F-05 is rotated.
2. One ground truth is agreed and matches the live Slack, GitHub and n8n; `master.csv` is committed with its path.
3. The core loop is delivered with run instructions. If it is not runnable by 25 Oct 18:00, Clarification 11 applies and Affan marks the tests BLOCKED.
4. n8n has a stable URL and a re-issued API key shared through a secure reference.
5. One real incident is run end to end (failure, alert in Slack, acknowledgement, fix, written report), so T12–T15 can be re-tested.

6. Slack primary ownership is transferred away from the QA account, and Slack accounts are mapped to roster identities (or documented aliases).

What QA did not do: QA did not test live Entra, Groq, Ollama, Zapier/Make or Postgres, had no Jira access, and did not verify the MVP.

---

6. Re-test guidance for whoever continues

- Re-run T01 per platform once a live Entra export, Jira access and the full Slack channel list exist. State the match rule in advance (for example: asset found in live, ignoring letter case) and report exact and case-insensitive figures.
- Re-run T07 with live account emails; the identity resolver is ready.
- Re-run T11 by recording, per execution, whether it was a scheduled trigger or a manual run, and where its output landed.
- T12–T15 need a timeline: failure time, alert time, acknowledgement time, fix time, report commit.
- A result becomes PASS only with evidence: a file path, screenshot or command output.

---

7. MVP verification

MVP verification pending — Affan's MVP test suite runs 25–30 Oct; Sumavia witnesses and signs verification addendum on 30 Oct.

QA stops on 20 Oct and does not verify the MVP.

---

8. Sign-off

Prepared by: Halima Maryam, QA (Person 13)

Signature:

Date: 20/20/2026